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COST ($ in Thousands) FY 1999 
Actual

FY 2000 
Estimate

FY 2001 
Estimate

FY 2002 
Estimate

FY 2003 
Estimate

FY 2004 
Estimate

FY 2005 
Estimate

Cost to 
Complete

Total Cost

Total Program Element (PE) Cost 20,602 24,205 21,330 15,146 21,009 16,280 14,939 Continuing TBD

674821 Distributed Common Ground System Interoperability 2,242 1,592 1,593 1,609 1,658 1,695 1,732 Continuing TBD

674826 Common Imagery Ground / Surface Systems 18,360 22,613 19,737 13,537 19,351 14,585 13,207 Continuing TBD

Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

(U) A. Mission Description
The Distributed Common Ground System (DCGS) Program is a cooperative effort between the services and agencies to provide systems capable of receiving, 
processing, exploiting, and disseminating data from airborne and national reconnaissance platforms, and commercial sources.  The DCGS program is developing a 
family of systems capable of supporting all levels of conflict, interoperable (using the Common Data Link) with reconnaissance platforms and sensors, and integrated 
into the Joint Command, Control, Communication, Computer and Intelligence (C4I) environment.  The program integrates architectures and standards from Common 
Imagery Ground/Surface Systems (CIGSS) for Imagery Intelligence (IMINT); Joint Interoperable Operator Network (JION) for Signal Intelligence (SIGINT); and Joint 
Airborne Measurement and Signature Intelligence  (MASINT) Architecture (JAMA) for MASINT.

(U) B. Budget Activity Justification
Program is in Budget Activity 7 because it provides for development of technologies and capabilities in support of operational system development.

(U) C. Program Change Summary ($ in Thousands)
FY 1999 FY 2000 FY 2001 Total Cost

(U) Previous President's Budget (FY 2000 PBR) 20,906 12,820 14,018 TBD
(U) Appropriated Value 21,159 24,820
(U) Adjustments to Appropriated Value

a. Congressional/General Reductions -253
b. Small Business Innovative Research
c. Omnibus or Other Above Threshold Reprogram -133
d. Below Threshold Reprogram -189
e. Rescissions -115 -482
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(U) C. Program Change Summary ($ in Thousands) Continued
FY 1999 FY 2000 FY 2001 Total Cost

f. Other TBD
(U) Adjustments to Budget Years Since FY 2000 PBR 7,312
(U) Current Budget Submit/FY 2001 PBR 20,602 24,205 21,330 TBD

(U) Significant Program Changes:
- Congress added $12M in FY00 for Eagle Vision
- USAF added $21.5M in the FY01-05 budget for Common Imagery Processor
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COST ($ in Thousands) FY 1999 
Actual

FY 2000 
Estimate

FY 2001 
Estimate

FY 2002 
Estimate

FY 2003 
Estimate

FY 2004 
Estimate

FY 2005 
Estimate

Cost to 
Complete

Total Cost

674821 Distributed Common Ground System Interoperability 2,242 1,592 1,593 1,609 1,658 1,695 1,732 Continuing TBD

(U) A. Mission Description
The Distributed Common Ground System (DCGS) Program is a cooperative effort between the services and agencies to provide systems capable of receiving, 
processing, exploiting, and disseminating data from airborne and national reconnaissance platforms, and commercial sources.  The DCGS program is developing a 
family of systems capable of supporting all levels of conflict, interoperable (using the Common Data Link) with reconnaissance platforms and sensors, and integrated 
into the Joint C4I environment.  The interoperability program integrates architectures and standards from Common Imagery Ground/Surface Systems (CIGSS) for 
IMINT; Joint Interoperable Operator Network (JION) for SIGINT; and Joint Airborne MASINT Architecture (JAMA) for MASINT.

(U) FY 1999 ($ in Thousands)
(U) $1,654 Continued evolving DCGS architectures and standards for commonality and interoperability across intelligence disciplines.
(U) $338 Continued engineering development of NATO interoperability standards.
(U) $250 Managed DCGS Infrastructure Integrated Product Team (IPT) for ASD/C3I.
(U) $2,242 Total

(U) FY 2000 ($ in Thousands)
(U) $1,092 Continue evolving DCGS architectures and standards for commonality and interoperability across intelligence disciplines.
(U) $250 Continue engineering development of NATO interoperability standards.
(U) $250 Manage DCGS Infrastructure Integrated Product Team (IPT) for ASD/C3I.
(U) $1,592 Total

(U) FY 2001 ($ in Thousands)
(U) $1,093 Continue evolving DCGS architectures and standards for commonality and interoperability across intelligence disciplines.
(U) $250 Continue engineering development of NATO interoperability standards.
(U) $250 Manage DCGS Infrastructure IPT for ASD/C3I.
(U) $1,593 Total

(U) B. Project Change Summary
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(U) C. Other Program Funding Summary ($ in Thousands)
FY 1999 

Actual
FY 2000 
Estimate

FY 2001 
Estimate

FY 2002 
Estimate

FY 2003 
Estimate

FY 2004 
Estimate

FY 2005 
Estimate

Cost to 
Complete

Total Cost

(U) Other APPN
Procurement line is classified.  See PEM for details.

(U) D. Acquisition Strategy
DCGS interoperability program will use FFRDC, GSA contracts, and competitive processes where possible.

(U) E. Schedule Profile
FY 1999 FY 2000 FY 2001

1 2 3 4 1 2 3 4 1 2 3 4
(U) DCGS commonality and Interoperability standards *
(U) NATO Interoperability Standards *
(U) DCGS Infrastructure IPT *
(U) DCGS commonality and Interoperability standards X
(U) NATO Interoperability Standards X
(U) DCGS Infrastructure IPT X
(U) DCGS commonality and Interoperability standards X
(U) NATO Interoperability Standards X
(U) DCGS Infrastructure IPT X

*- Denotes Completed Event
X-Denotes planned event
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(U) A. Project Cost Breakdown ($ in Thousands)
FY 1999 FY 2000 FY 2001

(U) Program Management 200 200 200
(U) System Engineering - Architectures and Interoperability 2,042 1,392 1,393
(U) Total 2,242 1,592 1,593

(U) B. Budget Acquisition History and Planning Information ($ in Thousands)

(U) Performing Organizations:
Contractor or
Government
Performing
Activity

Contract
Method/Type
or Funding
Vehicle

Award or 
Obligation
Date

Performing
Activity

EAC

Project
Office

EAC
Total Prior
to FY 1999

Budget
FY 1999

Budget
FY 2000

Budget
FY 2001

Budget to 
Complete

Total 
Program

Product Development Organizations
MITRE SS,FFP 2Q99 N/A N/A 550 400 400 Continuing TBD
SAIC SS,IDIQ 2Q99 N/A N/A 700 599 493 Continuing TBD
MRJ SS,FFP 2Q99 N/A N/A 300 250 250 Continuing TBD
Other Non-Prime Gov't 
Contracts

Multiple 2Q99 N/A N/A 0 492 143 250 Continuing TBD

Support and Management Organizations
SAIC SS,IDIQ 2Q99 N/A N/A 200 200 200 Continuing TBD
Test and Evaluation Organizations

Subtotals
Total Prior
to FY 1999

Budget
FY 1999

Budget
FY 2000

Budget
FY 2001

Budget to 
Complete

Total 
Program

Subtotal Product Development 0 2,042 1,392 1,393 TBD TBD
Subtotal Support and Management 200 200 200 TBD TBD
Subtotal Test and Evaluation
Total Project 0 2,242 1,592 1,593 TBD TBD
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COST ($ in Thousands) FY 1999 
Actual

FY 2000 
Estimate

FY 2001 
Estimate

FY 2002 
Estimate

FY 2003 
Estimate

FY 2004 
Estimate

FY 2005 
Estimate

Cost to 
Complete

Total Cost

674826 Common Imagery Ground / Surface Systems 18,360 22,613 19,737 13,537 19,351 14,585 13,207 Continuing TBD

(U) A. Mission Description
DCGS provides systems capable of receiving, processing, exploiting, and disseminating data from airborne and national reconnaissance platforms, and commercial 
sources.  DCGS is a system of systems that does not need to be collocated but must be interconnected by a robust communications structure to provide data streams 
between intelligence collector, exploiters, producers, disseminators, and users.  DCGS has four core locations: two CONUS based and two OCONUS.  Other DCGS 
systems are distributed among Air Force operational units at numbered Air Force level, to support the Joint Task Force commander and the Air Operations Center.  The 
CONUS based systems are deployable and capable of reachback operations via satellite.  Eagle Vision is a deployable ground station for programming and collecting 
panchromatic, multispectral, and synthetic aperture radar broad-area imagery from commercial earth remote sensing satellites and processing/merging it with national 
imagery for mission planning, topographic analysis, and intelligence-gathering purposes.  The AF has an operational Eagle Vision system at Ramstein AFB, GE.  The 
Reno ANGB, NV National Eagle (commercial imagery post processing capability) is being upgraded with direct downlink capability along with direct downlink being 
procured for South Carolina ANG.   Reno ANGB, NV also has a processing and exploitation system (networked with other DCGS sites) that supports the Theater 
Airborne Reconnaissance System (TARS) in addition to other DCGS missions.


A mobile CIGSS/DCGS testbed is used by Program Offices to test interfaces with new sensors, applications, and other modifications, and to support the integration and 
test of DCGS components prior to introduction into the operational environment. 


The Common Imagery Processor (CIP)  is a major interoperability initiative to develop a common sensor processing element within CIGSS architecture.  The function 
of the CIP is to accept airborne imagery data, process it into an exploitable image, and output the image to other elements within CIGSS.  Baseline capability includes 
F/A-18 and U-2 sensors.  Efforts are underway to augment the CIP baseline to process data from upgraded/ new sensors and to investigate CIP as a multi-intelligence 
processor.

(U) FY 1999 ($ in Thousands)
(U) $6,470 Continued CIGSS/DCGS sustaining engineering to implement software upgrades and enhancements to maintain compatibility with changing 

national and tactical interfaces.  Completes JSIPS Block III upgrade (national DTS).
(U) $2,500 Continued CIGSS/DCGS testbed development.
(U) $2,572 Continued system engineering and technical support.
(U) $1,450 Continued USMC Tactical Exploitation Group (TEG) development efforts.
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(U) A. Mission Description Continued

(U) FY 1999 ($ in Thousands) Continued
(U) $2,000 Continued sustaining engineering for commercial satellite imagery.  Begin integration of 5 meter and prepare architecture for 1 meter 

commercial satellites.
(U) $3,368 Continued evolving CIP to keep pace with new sensors and projected sensor modification programs.
(U) $18,360 Total

(U) FY 2000 ($ in Thousands)
(U) $2,663 Continue CIGSS/DCGS sustaining engineering to implement software upgrades and enhancements to maintain compatibility with changing 

national and tactical interfaces.
(U) $900 Continue CIGSS/DCGS testbed development.
(U) $450 Continue system engineering and technical support.
(U) $1,950 Continue to provide sustaining engineering for commercial satellite imagery to ensure operational usability.  Continue integration of 5 m and 

architecture preparation for 1 meter commercial satellites.
(U) $4,650 Continue evolving CIP to keep pace with new sensors and projected sensor modification programs.  Investigate multi-int processing.
(U) $12,000 Upgrade and procure Eagle Vision commercial imagery direct downlink capabilities.  Integrate with National Eagle.  (Congressional add to 

FY00)
(U) $22,613 Total

(U) FY 2001 ($ in Thousands)
(U) $2,440 Continue CIGSS/DCGS sustaining engineering to implement software upgrades and enhancements to maintain compatibility with changing 

national/tactical interfaces and to increase  interoperability with expanding ISR platform/sensor baseline.
(U) $1,500 Continue CIGSS/DCGS testbed development.
(U) $360 Continue system engineering and technical support.
(U) $1,950 Continue to provide sustaining engineering for commercial satellite imagery to ensure operational usability.  Continue integration of 

new/upgraded commercial imaging satellites.
(U) $13,487 Continue evolving CIP to keep pace with growing sensor baseline: new and upgraded sensors.  Implement initial multi-int processing upgrades.
(U) $19,737 Total

(U) B. Project Change Summary
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(U) C. Other Program Funding Summary ($ in Thousands)
FY 1999 

Actual
FY 2000 
Estimate

FY 2001 
Estimate

FY 2002 
Estimate

FY 2003 
Estimate

FY 2004 
Estimate

FY 2005 
Estimate

Cost to 
Complete

Total Cost

(U) Other APPN TBD
Procurement line is classified. See PEM for details.

(U) D. Acquisition Strategy
DCGS will use a spiral development program to field and upgrade the common ground station architecture.  Systems and technology will be contracted for under a 
competitive Request for Proposal (RFP) process where possible.

(U) E. Schedule Profile
FY 1999 FY 2000 FY 2001

1 2 3 4 1 2 3 4 1 2 3 4
(U) Assess  national and tactical interface changes to DCGS *
(U) Integrate new sensors and sensor modifications into CIP *
(U) Integrate/Test changes in testbed *
(U) Complete JSIPS Block III Upgrade X
(U) Integrate national and tactical interface changes to DCGS X
(U) Integrate new sensors and sensor modifications into CIP *
(U) Integrate/Test changes in testbed X
(U) Update commercial imagery interface *
(U) Assess/integrate national and tactical interface changes to DCGS X
(U) Integrate new sensors and sensor modifications into CIP X
(U) Integrate/Test changes in testbed X
(U) Update commercial imagery interface X
(U) Release DCGS Spiral 00B RFP X
(U) Award DCGS Spiral 00B contracts X
(U) Field DCGS Spiral 00B upgrades X
(U) Release DCGS Spiral 01A RFP X
(U) Award DCGS Spiral 01A contracts X
(U) Eagle Vision Direct Downlink Award (NV &  SC ANG) X
(U) Eagle Vision Direct Downlink Delivery (NV ANG) X
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(U) E. Schedule Profile Continued
FY 1999 FY 2000 FY 2001

1 2 3 4 1 2 3 4 1 2 3 4
*- Denotes Completed Event   /    X-Denotes planned event
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(U) A. Project Cost Breakdown ($ in Thousands)
FY 1999 FY 2000 FY 2001

(U) Hardware/Software Development 4,343 1,387 8,515
(U) System Engineering 8,367 5,969 7,322
(U) System Integration 2,250 13,657 1,800
(U) Ancillary Hardware Development 2,000 600 1,100
(U) Program Management 1,400 1,000 1,000
(U) Total 18,360 22,613 19,737

(U) B. Budget Acquisition History and Planning Information ($ in Thousands)

(U) Performing Organizations:
Contractor or
Government
Performing
Activity

Contract
Method/Type
or Funding
Vehicle

Award or 
Obligation
Date

Performing
Activity

EAC

Project
Office

EAC
Total Prior
to FY 1999

Budget
FY 1999

Budget
FY 2000

Budget
FY 2001

Budget to 
Complete

Total 
Program

Product Development Organizations
Raytheon, Garland, TX Multiple 2Q99 N/A N/A 0 1,665 500 300 Continuing TBD
Northrop Grumman, 
Baltimore, MD

C, CPFF 2Q99 N/A N/A 0 3,765 4,896 13,487 Continuing TBD

Lockheed Martin, San Jose, 
CA

Multiple 2Q99 N/A N/A 0 164 300 300 Continuing TBD

TBD for DCGS Upgrades and 
Migration

TBD TBD N/A N/A 0 0 1,069 1,600 Continuing TBD

Matra, Velizy, FR Multiple 1Q00 N/A N/A 0 1,674 1,384 1,384 Continuing TBD
Matra SS, TBD 3Q00 N/A N/A 0 0 11,886 0 Continuing TBD
Other Non-Prime Gov't 
Contracts

TBD TBD N/A N/A 0 4,995 1,122 0 Continuing TBD

MITRE SS, IDIQ 2Q99 N/A N/A 0 2,572 456 566 Continuing TBD
SAIC SS, IDIQ 2Q99 N/A N/A 0 2,125 0 1,100 Continuing TBD
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(U) Performing Organizations Continued:
Support and Management Organizations
Other Non-Prime Gov't 
Contracts

TBD TBD N/A N/A 0 1,400 1,000 1,000 Continuing TBD

Test and Evaluation Organizations

Subtotals
Total Prior
to FY 1999

Budget
FY 1999

Budget
FY 2000

Budget
FY 2001

Budget to 
Complete

Total 
Program

Subtotal Product Development 0 16,960 21,613 18,737 TBD TBD
Subtotal Support and Management 0 1,400 1,000 1,000 TBD TBD
Subtotal Test and Evaluation
Total Project 0 18,360 22,613 19,737 TBD TBD


